

Date: March 30, 2017

To: Council of Library Deans

Subject: Library Deans Briefing

What Library Deans need to know between the COLD meeting in April and the next meeting in the fall.

Project Milestones

April 2017: Conclude major testing and configuration; Prep migration forms

May 2017: Data files delivered to Ex Libris, Tech freezes begin. Ex Libris tests data

June 2017: Campuses cutover to Alma/Primo, preceded by short circulation freeze

July 2017: Alma health checks, troubleshooting of migration issues

August 2017: Ex Libris support switches from Implementation to Support teams

Cutover Plan

Ex Libris provided a Cutover High-level Weekly Plan for all groups including San Marcos + Sacramento (see attached Excel document). Be sure to note the schedule for your library. The Project Managers have a copy of this document as well as a detailed Master cutover plan.

Library Readiness

- Regular, frequent communication with your Project Manager is essential as you are partners in this project. Providing support for each other is vital to your library's well-being, comfort and success. Obtain updates and discuss concerns e.g. training progress and readiness for go-live.
- There are three important readiness checks. The [Alma Task Checklist](#) guides training activities and functional testing; [Pre Go-live Tasks](#) outlines "must do", "should do" and "can do" tasks and when to complete them. These are on the Confluence site. Ex Libris' Alma Health Checklist verifies that essential day-to-day library activities are functioning properly.

Expectations at/after Go-live

- Expect that most things will go well, but that not everything will be working on Day 1. There will be issues. Help your staff stay the course and encourage a problem-solving mindset.
- The Chancellor's Office Team will coordinate CSU post-implementation training support in conjunction with working groups and task forces. Topic-focused forums, webinars and video recordings will be posted to the Confluence site.

Communication from CO ULMS Team

- The CO will disseminate notices of issues affecting multiple campuses, updates on campus status, and continued sharing of Alma/Primo update content.
- Re Ex Libris Implementation Team handoff to ExL Support
- Expect requests for input e.g. on governance issues, and nominations for re-formed working groups and task forces.

More information on all aspects of the ULMS project on Confluence site:

<https://calstate.atlassian.net/wiki/spaces/ULMS>