

Digital Archives


Pilot Project 2022

Carmen Mitchell

David Walker

Where are we **now**?

- Open Journal System
 - 17 active journals
- New ScholarWorks
 - 64k records / 82k files
 - 4 TB of data
 - Over 60 million views all time
- Digital Archives Repository**
- Faculty Profiles



Proposal: Digital Archives Pilot



- Set-up a Samvera-based digital archives system
- Identify volunteer campuses to contribute test collections
- Work out initial migration, systems & metadata issues
- Inform a plan & timelines for a full implementation

March 2022	Identify vanguard campuses and pilot collections
April 2022	Begin pilot
August 2022	Finish pilot project

Challenges & constraints

- Limited CO staffing & budgets
 - Two staff to work on all projects
 - Cost to grow Digital Archives
 - ~\$2,250 per TB per year on top of ScholarWorks costs
 - How do we build capacity at the CO?
- Limited campus staffing
 - Limited time for testing/implementation means slow progress
 - Volunteers needed for committee work
 - Decisions on metadata / features need to be made collaboratively



Communications Plan



- Monthly “open forum” meeting
- Bi-monthly email update
- Slack channel & listserv
- Annual meeting
- DRC Annual Report to COLD
- Naming contest for [Digital Archives Repository](#)

Additional contextual and historical information on the [CSU Digital Repositories confluence page](#).



Questions?