







| Timeline (go now) | | |
|-------------------|-------------------|--|
| • Jan. 2014 | CO Budget request | |
| • July 2014 | RFP released | |
| • Nov. 2014 | Selection | |
| • Jan 2016 | Go live, cohort 1 | |
| • 2016/17 | Go live, cohort 2 | |
| • 2017/18 | Go live, cohort 3 | |
| | | |
| | CSII | |

| Timeline (wait one year) | | |
|-------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|--|
| Jan. 2015 July 2015 Nov. 2015 Jan 2017 2017/18 2018/19 | CO Budget request RFP released Selection Go live, cohort 1 Go live, cohort 2 Go live, cohort 3 | |
| | csu | |

Things to be decided

- Leadership of the Committee
 - Expand
 - Consultant?
- What role for the Chancellor's Office?
 - Users of the system
 - New project manager position?
- What role for each campus?
 - Decision making, impact at campus level!

CSU