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	Report Summary
	Resource Sharing Configuration
Megan Drake, Ex Libris, is currently working on configuring resource sharing for all CSU’s.  
Resource sharing configuration is expected to be completed February 24, 2017 (or shortly thereafter).
Resource Sharing Testing
Testing sessions scheduled for the week of February 20th were cancelled since not all configurations were completed.  A new testing schedule will be established.  Testing will likely take place during the beginning of March.
Recommendations for a Request Form
Recommendations were finalized.  The recommended from and instructions for creating this form have been posted on the website along with being sent out via the listserv.
Orbis Cascade Visit
[bookmark: _GoBack]Dawnelle Ricciardi, Gretchen Higginbottom, Stacy Caron, and Brandon Dudley toured 3 Orbis Cascade libraries to learn about and shadow their resource sharing operations. Seattle Pacific University, University of Puget Sound, and the University of Washington were visited.
Open Forum Meetings
An open forum meeting was held February 21st.  A general overview of the testing and configuration process was provided.   A discussion was held regarding loan periods, media loans, and replacement fines.  Finally a summary of the highlights from the Orbis Cascade visit was provided.  More open forum meetings will be scheduled for the future.

	Description
	Recommendations on resource sharing loan policies have been submitted to COLD.  The task force is waiting on feedback from COLD before establishing workflows for implementing the recommendations.



	Action Items
	Schedule for testing – New testing sessions will be determined and sign-ups will need to be distributed.


ROTA considerations – an initial design for the ROTA has been presented.  Still need current statistics to determine order.  I-SPIE sent out a call for statistics; the deadline to submit statistics is 2/3.  Check with I-SPIE for statistics and then re-evaluate current ROTA design.   



